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ESTIMATE RUN 06/28/2007

ESTIMATE SUMMARY 18:10:29

CONTID: C15917A        ESTIMATE NO: 0002 PROG 2005

PCN: 15917A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 Rifle East PERCENT TIME:

PROJECT NO: HB 0063-021                   

US 6 Rifle East

NAME OF ROAD: 6D

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/28/2007 DATE TIME STARTED 01/25/2007

2273 RIVER ROAD DATE LET 01/04/2007 DATE WORK BEGAN 04/24/2007

 DATE AWARDED 01/10/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/24/2007 DATE ACCEPTED

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 01/25/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,627,861.11 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,343,762.30 NON-PARTICIPATING 1,393,469.41

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34,766.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.78

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/31/2007 ??:??:??

8/31/2007 ??:??:??

33.10%

3,095,950.20

1,393,469.41

1,393,469.41

1,358,702.61

$

$

$

$

41,900.00

1,490,010.91

1,531,910.91

0.00

1,531,910.91

-38,920.05

0.00

1,492,990.86

0.00

AMOUNT DUE 1,492,990.86 1,358,702.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,358,702.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

155.0
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PCN: 15917A-BID   ESTIMATE RUN 06/28/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0002 18:10:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 10.000 0.000

EACH 0.000 0.00

5.85000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF SIDEWALK 263.340 161.190

SY  102.150 955.10

9.35000 263.340 2,462.23

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 1,363.000 576.900

LF  349.800 2,658.48

7.60000 926.700 7,042.92

202-00203  
 

0020 *REMOVAL OF CONCRETE CURB RAMP 175.860 84.910

SY  90.950 4,820.35

53.00000 175.860 9,320.58

202-00206  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 45,208.000 0.000

SY  45,208.000 103,978.40

2.30000 45,208.000 103,978.40

202-00240  
 

0030 BLADING 30.000 0.000

HOUR 0.000 0.00

85.50000 0.000 0.00

203-01500  
 

0035 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

75.30000 0.000 0.00

203-01594  
 

0040 EROSION LOG 150.000 0.000

LF  0.000 0.00

10.80000 0.000 0.00

208-00005  
 

0045 SILT FENCE 1,000.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 810.00

810.00000 1.000 810.00

208-00045  
 

0055 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.250 757.50

3,030.00000 0.250 757.50

208-00200  
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PCN: 15917A-BID   ESTIMATE RUN 06/28/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0002 18:10:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 23.000 0.000

EACH 0.000 0.00

322.00000 0.000 0.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 4.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

210-00012  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000

EACH 0.000 0.00

468.50000 0.000 0.00

210-00013  
 

0075 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

1,475.00000 0.000 0.00

210-04010  
 

0080 ADJUST VALVE BOX 23.000 8.000

EACH 1.000 426.50

426.50000 9.000 3,838.50

210-04050  
 

0085 AGGREGATE BASE COURSE (SPECIAL) 4,250.000 0.000

TON 0.000 0.00

17.70000 0.000 0.00

304-09014  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 40.000 0.000

TON 25.490 3,696.05

145.00000 25.490 3,696.05

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) 48,172.000 0.000

TON 14,992.350 580,953.56

38.75000 14,992.350 580,953.56

403-34701  
 

0100 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,032.000 0.000

TON 27.220 12,493.98

459.00000 27.220 12,493.98

411-03342  
 

0105 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 954.000 0.000

TON 773.100 324,702.00

420.00000 773.100 324,702.00

411-03352  
 

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 14,900.000 0.000

GAL 5,263.000 5,263.00

1.00000 5,263.000 5,263.00

411-10255  
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PCN: 15917A-BID   ESTIMATE RUN 06/28/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0002 18:10:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 169.280 99.390

SY  69.890 5,591.20

80.00000 169.280 13,542.40

608-00000  
 

0120 *CONCRETE CURB RAMP 306.000 177.180

SY  125.630 12,154.70

96.75000 302.810 29,296.87

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,363.000 719.900

LF  369.800 9,300.47

25.15000 1,089.700 27,405.96

609-21020  
 

0130 *DELINEATOR (TYPE I) 12.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00001  
 

0135 *DELINEATOR (TYPE III) 17.000 0.000

EACH 0.000 0.00

19.90000 0.000 0.00

612-00003  
 

0140 *SIGN PANEL (CLASS I) 53.500 0.000

SF  0.000 0.00

17.50000 0.000 0.00

614-00011  
 

0145 *STEEL SIGN POST (U-2) 38.000 0.000

LF  0.000 0.00

5.85000 0.000 0.00

614-00200  
 

0150 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

62.000 0.000

LF  0.000 0.00

45.70000 0.000 0.00

614-01582  
 

0155 *MOBILIZATION 1.000 0.000

L S 0.543 234,576.00

432,000.00000 0.543 234,576.00

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

7,000.00000 0.250 1,750.00

626-01000  
 

0165 *EPOXY PAVEMENT MARKING 906.000 0.000

GAL 0.000 0.00

85.00000 0.000 0.00

627-00005  
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PCN: 15917A-BID   ESTIMATE RUN 06/28/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0002 18:10:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PAVEMENT MARKING PAINT (WATERBORNE) 1,809.000 0.000

GAL 849.600 14,868.00

17.50000 849.600 14,868.00

627-00011  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

262.500 0.000

SF  0.000 0.00

23.40000 0.000 0.00

627-30405  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

800.000 0.000

SF  0.000 0.00

16.40000 0.000 0.00

627-30410  
 

0185 *FLAGGING 3,000.000 393.250

HOUR 993.250 32,578.60

32.80000 1,386.500 45,477.20

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 50.000 10.000

DAY 14.000 4,592.00

328.00000 24.000 7,872.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 130.000 16.000

DAY 21.000 10,085.25

480.25000 37.000 17,769.25

630-00012  
 

0200 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

310.00000 1.000 310.00

630-80001  
 

0205 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

404.00000 0.000 0.00

630-80335  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 118.000 22.000

EACH 37.000 2,775.00

75.00000 59.000 4,425.00

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 2.000

EACH 6.000 492.00

82.00000 8.000 656.00

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 76.000 0.000

SF  0.000 0.00

25.75000 0.000 0.00

630-80344  
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PCN: 15917A-BID   ESTIMATE RUN 06/28/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0002 18:10:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PORTABLE MESSAGE SIGN PANEL 121.000 52.000

DAY 69.000 11,385.00

165.00000 121.000 19,965.00

630-80359  
 

0230 *DRUM CHANNELIZING DEVICE 100.000 25.500

EACH 24.500 661.50

27.00000 50.000 1,350.00

630-80360  
 

0235 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 38.000 19.000

EACH 0.000 0.00

34.00000 19.000 646.00

630-80363  
 

0240 *TRAFFIC CONE 250.000 32.500

EACH 92.500 758.50

8.20000 125.000 1,025.00

630-80380  
 

0245 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A PARTNERING 5,000.000 1,621.240

F A 0.000 0.00

1.00000 1,621.240 1,621.24

700-70011  
 

0255 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0260 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A 12,136.270 12,136.27

1.00000 12,136.270 12,136.27

700-70016  
 

0265 F/A ROADWAY SMOOTHNESS INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0270 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0275 F/A ON-THE-JOB TRAINEE 1,600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
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PCN: 15917A-BID   ESTIMATE RUN 06/28/2007

PROJECT: HB 0063-021                   ESTIMATE NO: 0002 18:10:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT COLORADO TRAINING PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $1,393,469.41 1,490,010.91CURRENT AMT 4,585,961.11 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,200.00000 1.000 20,200.00

620-00002  
 

0300 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,200.00000 1.000 20,200.00

620-00012  
 

0305 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 41,900.00CURRENT AMT 41,900.00 $$

PROJECT TOTAL 1,393,469.41 $ 1,531,910.91CURRENT AMT 4,627,861.11 $$


